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Change Ti tle 

100-BC-5 RI/FS Interim Milestones 
Descr i ption/Just i fication of Change 

Date 
11/17 /92 

Four i nterim milestones are proposed to ensure that 100-BC-5 Operable Unit Work · Plan 
activities are completed on schedule. These four interim milestones are as follows: 
(The referenced sections refer to Sections in the approved 100-BC-5 work plan, 
OOE/RL-90-08, Rev. 0). 

002591 / 

1. (M-15-09A) Submit validated data of all sampling activities associated with 
Section 5.1.1.5 , "Vadose Zone Investigations," and Section 5.1.1.6, "Groundv,ater 
Investigation," for 100-BC-5 OU to Ecology and EPA. Interim milestone completion 
date: December 31, 1992. 

2. (M-15-09B) Submit the 100-BC-5 OU Limited Field Investigation Report to Ecology 
and EPA. Interim milestone completion date: August 31, 1993. 

3. (M-15-09C) Submit the 100-BC-5 OU Focused Feasibility Study Report to Ecology 
and EPA. Interim milestone completion date: October 31, 1994. 

4. (M-15-090) Submit the 100-BC-5 OU IRM Proposed Plan to Ecology and EPA. Interim 
milestone completion date: October 31, 1994. 

0,. Impact of Change 

This change will not impact the current scope, schedule or investigative costs. 
Affected Docunents 

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix 0, Work 
Schedule. 
Approv ls _ Approved _ Disapproved 


